

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Sri Pottisriramulu Nellore District – PMGSY Phase VI – Package No.AP VI 1402 – “Providing BT surface to the road from NBB road to Kethigunta” –Price escalation charges – Permission Accorded - Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 696

Dated: 18 -5-2010.  
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R.&R.D.(Progs.II)Department.  
dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.)  
Dept. vide their U.O.No. 22193/314/ Expdr. PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Lr.No.DEE IV/W4/Phase VI  
/Kethigunta/2007-08, dt.12.10.2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs.192.30 lakhs in the Package No.AP-VI-1402 for the work “Providing BT surface to the road from NBB road to Kethigunta” in Sri Potti sriramulu Nellore District under PMGSY Phase VI.

In the reference 2<sup>nd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D. /08, dt.4.9.2008.

The Engineer -in-Chief , Panchayat Raj, PMGSY, Hyderabad, in his letter 3<sup>rd</sup> read above, requested to sanction an amount of Rs.7.48 lakhs towards price escalation charges for the work “Providing BT surface to the road from NBB road to Kethigunta” in Sri Pottisriramulu Nellore District under PMGSY Phase VI in Package No.AP VI 1402.

Government after careful consideration of the proposal hereby accord Revised administrative sanction along with price escalation for Rs.186.98 lakhs for the work “Providing BT surface to the road from NBB road to Kethigunta” in Sri Pottisriramulu Nellore District under PMGSY Phase VI in Package No.AP VI 1402 as detailed below:

(Rs. In lakhs)

S.No.	Name of the work	Original administrative sanction	Total completion cost	Amount required from Govt. of AP towards PE	Amount chargeable under PMGSY Phase VI
1	“Providing BT surface to the road from NBB road to Kethigunta”	192.30	186.985	7.48	179.505

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Sri Pottisriramulu Nellore District.

The District Treasury Officer, Sri Pottisriramulu Nellore District .

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

P.S. to M (Panchayat Raj)/P.S. to Prl.Secy. to Government (PR)

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER